COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

“To Enrich Lives Through Effective and Caring Service”

900 SOUTH FREMONT AVENUE
. ALHAMBRA, CALIFORNIA 91803-1331
DONALD L. WOLFE, Director Telephone: (626) 458-5100

www.ladpw.org ADDRESS ALL CORRESPONDENCE TO:
P.0. BOX 1460
ALHAMBRA, CALIFORNIA 91802-1460

IN REPLY PLEASE
REFER TO FILE: C' 1

September 26, 2006

The Honorable Board of Supervisors
County of Los Angeles

383 Kenneth Hahn Hall of Administration
500 West Temple Street

Los Angeles, CA 90012

Dear Supervisors:

CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS
ALL SUPERVISORIAL DISTRICTS
3 VOTES

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the changes for the following construction contracts:

Project ID No. FCC0000803 - Sun Valley Watershed-Sun Valley Park Drain and
Infiltration System, City of Los Angeles (3), Southwest Engineering, Inc., in
amount of $9,500.00.

Project ID No. FCC0000938 - Alamitos Barrier Project and Dominguez Gap
Barrier Project, Replacement of Valves at Pressure Reducing Stations, and
Miscellaneous Improvements, Cities of Carson and Long Beach (2 and 4),
Engineering Plumbing, Inc., in amount of $18,350.00.

Project ID No. FCC0000970 - Hollyhills Drain, Unit 8B (Phase IlI) and Project
No. 3881, Unit 1 - Line E, Cities of Los Angeles and West Hollywood (3), Colich
Construction, L.P., in amount of $126,500.00.
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Project ID No. RDC0011919 - Montrose Avenue, et al., vicinity of Glendale (5),
Excel Paving Company, in amount of $9,000.00.

Project ID No. RDC0012920 - Hicks Avenue, et al., vicinity of City Terrace (1),
Sully-Miller Contracting Company, in amount of $42,512.00.

Project ID No. WMDO0000099 - Paseo Del at Rio Hondo and San Gabriel Coastal

Basin Spreading Grounds - Phase Il Multiphase Improvement Project, City of
Pico Rivera (1), 4-Con Engineering, Inc., in amount of $41,504.42.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

This action is to obtain Board approval for changes in public works contracts in support
of the timely completion of the projects while avoiding delays and the potential for
claims. The descriptions of the changes, estimated costs, and the necessary time
extensions are listed in the enclosure for each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Enclosed for your ratification are
changes in work, which | ordered for Project ID Nos. FCC0000803 and RDC0011919.

Also enclosed for your authorization are changes in work in excess of my delegated
limits, which are required to complete Project ID Nos. FCC0000938, FCC0000970,
RDC0012920, and WMDO0000099.

Implementation of Strategic Plan Goals

Approval of these changes in work, which are necessary to satisfactorily complete the
projects, is consistent with the County Strategic Plan Goal of Service Excellence since
the improved infrastructure will better serve the public.

FISCAL IMPACT/FINANCING

The estimated change order amounts for these contracts range from $9,000 to
$126,500.00.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.
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Sufficient funds are available in the Board-approved appropriations for each of the
respective projects to cover the costs of the requested changes. Detailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the enclosures.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board’s directives, and as recommended by the
Director of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to Public Works.

Respectfully submitted,

DONALD L. WOLFE
Director of Public Works

LMG:ss
O:\Section\Administration\Board\Ciw\09-26-2006.doc

Enc. 6

cc: Chief Administrative Office
County Counsel
Office of Affirmative Action Compliance



CHANGE IN WORK (RATIFY)
September 26, 2006

PROJECT ID NO. FCC0000803, SUN VALLEY WATERSHED - SUN VALLEY PARK
DRAIN _AND INFILTRATION SYSTEM (City of Los Angeles), Supervisorial District 3,
Contractor: Southwest Engineering, Inc.

Project Description:

Construction of two stormwater infiltration basins and a reinforced concrete pipe storm
drain, installation of stormwater treatment and telemetry systems, and other
appurtenant work.

Changes in Work:

Install New Modified Catch Basin Inserts $9,500.00

Description of Changes:

Public Works is conducting a pilot study to test the effectiveness of a new type of catch
basin insert. The Contractor will replace six existing catch basin inserts with new
modified units. This work was not included in the project specification.

The costs for the above item was negotiated as provided in Subsection 3-2 of the
contract specifications.

Twenty additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $5,223,300.00
Changes in work previously approved
by the Board 557,785.93
Change in work to be ratified 9,500.00
Revised contract amount $5,790,585.93
HK:lgm
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CHANGE IN WORK (AUTHORIZE)
September 26, 2006

PROJECT ID NO. FCC0000938, ALAMITOS BARRIER PROJECT AND DOMINGUEZ
GAP BARRIER PROJECT, REPLACEMENT OF VALVES AT PRESSURE REDUCING
STATIONS, AND MISCELLANEOUS IMPROVEMENTS (in the cities of Carson and
Long Beach) Supervisorial Districts 2 and 4, Contractor: Engineering Plumbing, Inc.

Project Description:

Replacement of existing water valves at two pressure reducing vaults; removal of
turbines and generators; modification of electrical equipment; construction of flow
meters, 3-inch and 4-inch force mains by open trench and micro tunneling, and a
reinforced concrete detention tank; and other appurtenant work.

Changes in Work:

(1) Remove Water at Manhole $ 5,800.00
(2) Realign Drain Line at Detention Tank 3,200.00
(3) Modify Cast Iron Waste Line 2,200.00
(4) Modify PVC Force Main Line 1,550.00
(5) Modify Proposed Manhole Cover and Frame 1,100.00
(6) Modify Electrical Connections at Flow Meter 4,500.00

Total $18,350.00

Description of Changes:

(1) It will be necessary for the contractor to pump water out of a manhole in order to
relocate an interfering electrical conduit and install an electrical coupling. This work was
not shown on the plans.

(2) Because an existing concrete slab interferes with the construction, the new drain
line must be installed four feet deeper than shown on the plans

(3) It will be necessary for the contractor to locate and modify an existing cast iron
waste line shown incorrectly on the project plans.

(4) It will be necessary for the contractor to locate and replace the existing force main
line with a new main line, as the existing line was incorrectly shown on the project plans.
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(5) It will be necessary for the contractor to upgrade the proposed flow meter manhole
to a larger size in order to facilitate access to the proposed facilities. This work was not
shown on the plans.

(6) It will be necessary to reimburse the contractor for several modifications to the
electrical connections to the flow meter, as the existing facilities cannot provide for
separate electrical connections for the flow meter and the pump system as required by
the plans and specifications. This work was not shown on the plans.

The costs for Items 1, 2, 3, 4, 5, and 6 will be based on time and materials as provided
in Subsection 3-3 of the contract specifications.

Six additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount $1,158,804.00

Changes in work to be authorized 18,350.00

Revised contract amount $1,177,154.00
JRP:ss
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CHANGE IN WORK (AUTHORIZE)
September 26, 2006

PROJECT ID NO. FCC0000970, HOLLYHILLS DRAIN, UNIT 8B (PHASE II) AND
PROJECT NO. 3881, UNIT 1-LINE E (Cities of Los Angeles and West Hollywood),
Supervisorial District 3, Contractor: Colich Construction, L. P.

Project Description:

Construction of a reinforced concrete pipe storm drain and drainage structures;
dewatering, treatment, and disposal of groundwater; and other appurtenant work.

Changes in Work:

(1) Monthly Rental For Dewatering and Treatment System $120,000.00
(2) Interfering Utilities 5,000.00
(3) Connector Pipe Revision 1,500.00

Total $126,500.00

Description of Changes:

(1) It will be necessary to compensate the contractor for the extra work and cost to
maintain the modified Dewatering and Treatment System used to handle groundwater
encountered at the project site. The extent of needed groundwater treatment exceeds
the requirements included in the specifications.

(2) In order to install the reinforced concrete pipe as shown on the plans, the
contractor must relocate an interfering line, remove an abandoned sewer line, and
modify the grade of a section of the new pipe.

(3) In order to meet existing field conditions, it will be necessary to modify the
elevation of connector pipes at several locations within the project area. This work was
not shown on the plans.

The costs for Items 1 and 2 will be based on time and materials as provided in
Subsection 3-3 of the contract specifications. The cost for Item 3 is stipulated in
contract stipulations.

Seven additional working days will be required because of these changes.
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Revised Contract Amount:

Original contract amount $12,102,248.00
Changes in work previously approved
by the Board 226,088.56
Changes in work to be authorized 126,500.00
Revised contract amount $12,454,836.56
HK:ss
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CHANGE IN WORK (RATIFY)
September 26, 2006

PROJECT ID NO. RDC0011919, MONTROSE AVENUE, ET AL. (in the vicinity of
Glendale), Supervisorial District 5, Contractor: Excel Paving Company

Project Description:

Resurfacing and reconstruction of existing roadway pavement; reconstruction of curb
and gutter, sidewalk, driveways, and curb drains; construction of curb ramps and bus
pads; removal, root pruning, and planting of parkway trees; and the installation of
striping and pavement markings.

Changes in Work:

Install Drain and Grated Box Inlet $ 9,000.00

Description of Changes:

In order to eliminate a drainage deficiency, the contractor will install a curb drain and
grated inlet box. This work was not shown on the plans.

The cost for this item will be based on time and materials as provided in Subsection 3-3
of the contract specifications.

No additional working days were required because of this change.

Revised Contract Amount:

Original contract amount $2,471,822.07
Changes in work previously approved
by the Board 55,121.20
Change in work to be ratified 9,000.00
Revised contract amount $2,535,943.27
HK:ss
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CHANGE IN WORK (AUTHORIZE)
September 26, 2006

PROJECT ID NO. RDC0012920, HICKS AVENUE, ET AL. (in the vicinity of City
Terrace), Supervisorial District 1, Contractor: Sully-Miller Contracting Company

Project Description:

Reconstruction of roadway pavement; construction of curb and gutter, sidewalk,
driveways, curb ramps, cross gutters, alley intersections, drainage structures, reinforced
concrete stairways, guardrail, retaining walls, and chainlink fence; striping and
pavement markings; and other appurtenant work.

Changes in Work:

(1) Variations in Bid Quantities $18,000.00
(2) Fill in Parkway with Concrete 24,512.00
Total $42,512.00

Description of Changes:

(1) The original contract amount is based upon estimated quantities of the various bid
items. The contractor is paid based upon actual quantities used. The increase in
contract price reflects the net adjustment due to variations between estimated bid
guantities and actual quantities.

(2) In order to prevent the growth of weeds within the parkway and reduce future
maintenance costs, it will be necessary to fill the parkways with concrete along various
sections of Hicks Avenue, Dickson Avenue, and Dodds Avenue. This work was not
shown on the plans.

The costs for Items 1 and 2 will be based on contract unit prices.

Eight additional working days will be required because of these changes.
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Revised Contract Amount:

Original contract amount $3,574,878.00
Changes in work previously approved
by the Board 771,116.58
Changes in work to be authorized 42,512.00
Revised contract amount $4,388,506.58
HH:ss
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CHANGE IN WORK (AUTHORIZE)
September 26, 2006

PROJECT ID NO. WMD0000099, PASEO DEL AT RIO HONDO AND SAN GABRIEL
COASTAL BASIN SPREADING GROUNDS - PHASE Il MULTIPHASE IMPROVEMENT
PROJECT (City of Pico Rivera), Supervisorial District 1,

Contractor: 4-Con Engineering, Inc.

Project Description:

Paving and slurry sealing of existing bicycle paths; installation of picnic shelters, tables,
benches, bike racks, trash receptacles, striping and pavement markings, manual and
electrical gates, fencing and irrigation systems, and landscape; construction of retaining
walls; and other appurtenant work.

Changes in Work:

(1) Repair Electrical Conduit $ 6,317.27
(2) Locate Existing Utilities 5,000.00
(3) Additional Electrical Equipment 651.96
(4) Relocate Conduit 235.19
(5) Relocate Conduit at Mines Avenue 2,600.00
(6) Replace Existing Wires and Conduit 5,700.00
(7) Colored Concrete 4,800.00
(8) Re-Wire Gate Motor 1,500.00
(9) Remove Concrete Slabs 2,500.00
(10) Replace Controller 8,000.00
(11) Concrete Ramp Side Slope 2,000.00
(12) Place Asphalt Concrete 2,200.00

Total $41,504.42

Description of Changes:

(1) It will be necessary for the contractor to repair the electrical conduit for the
irrigation system. This work is not shown on the plans.

(2) In order to locate the existing utilities, it will be necessary for the contractor to hire
a locating service. This work is not shown on the plans.
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(3) To meet the intent of the design, it will be necessary for the contractor to provide
additional electrical equipment in order to reroute the electrical conduit. This work is not
shown on the plans.

(4) In order to accommodate new wiring within the existing system, it will be necessary
to upgrade and relocate the existing conduit from pull-box to the panel. This work is not
shown on the plans.

(5) It will be necessary for the contractor to upgrade the existing conduit and relocate
it from the pull-box to the gate motor at Mines Avenue. This work is not shown in the
plans.

(6) It will be necessary to replace the existing corroded wiring and conduit at the
entrance gate to San Gabriel Spreading Grounds. This work is not shown in the plans.

(7) To meet the intent of the design, it will be necessary for the contractor to provide
colored concrete with exposed aggregate at the picnic areas. This work is not shown
on the plans.

(8) To meet the intent of the design, it will be necessary for the contractor to re-wire
the slide gate motor at San Gabriel Spreading Grounds. This work is not shown on the
plans.

(9) During excavation for the retaining wall, the contractor encountered two existing
concrete slabs. It will be necessary for the contractor to remove and dispose of these
concrete slabs. This work is not shown on the plans.

(10) The plans show the existing irrigation controller at the San Gabriel Spreading
Grounds can be modified to accommodate the additional irrigation lines; however, it
cannot be upgraded and must be replaced.

(11) In order to eliminate the drop off on the sides of the concrete ramp, it will be
necessary for the contractor to construct side slopes on each side of the ramp.

(12) It will be necessary to repair the damaged portions of the existing asphalt concrete
on the bike path prior to slurry sealing.

The costs for Items 1 through 6 and 9 through 13 are based on time and materials as
provided in Subsection 3-3 of the contract specifications. The cost for item 7 was
negotiated as provided in Subsection 3-2 of the contract specifications.

Thirteen additional working days will be required because of these changes.
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Revised Contract Amount:

Original contract amount
Changes in work to be authorized

Revised contract amount

AD:ss
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$2,281,690.80
41,504.42

$2,323,195.22




